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Task 1.0 – Project Management

Task 1.1 – Kick-Off Meeting

Task 1.2 – Methods & Assumptions

Task 1.3 – Baseline Conditions Analysis/Obtain Data

Task 1.4 – Existing (2022) Traffic Operations Analysis

Task 1.5 – Forecast Future (2027, 2040, & 2050) Traffic 
Volumes

Task 1.6 – Future (2027, 2040, & 2050) No-Build Traffic 
Operations Analysis

Task 1.7 – Safety Analysis of Existing and Future (2027 to 
2050) No-Build Conditions

Task 1.8 – Identification of Needs

Task 1.9 – Identification of Solutions

Task 1.10 – Conceptual Improvement Options

Task 1.11 – Project Implementation Plan for Conceptual 
Improvement Options

Task 1.12 – Traffic Operations Analysis of Feasible Scenarios

Task 1.13 – Safety Analysis of Feasible Scenarios

Task 1.14 – Environmental Scan Screening

Task 1.15 – Recommendations

Task 1.16 – Public Involvement

Task 1.17 – Final Corridor Study Report

Kick-off Mtg.

SAT Meeting Public Meeting Stakeholder OutreachKEY:

STUDY SCHEDULE

Traffic count verification 
(if needed).


